

VISIO DE-SIGN

Record of meeting

Place: Sala Multiusos UPM ETSII	Meeting nº: 1
Quoted by:	Date: 14/09/2019
Subject:	Start time: End:

Nº	Name	Company charge
1	<i>Cadix Martín, Víctor</i>	Technology Leader
2	<i>Casa Rodríguez, Alejandro</i>	Programming Chief
3	<i>David Moreno Campos</i>	Documentation
4	<i>De la Quintana Béjar, Hugo</i>	Executive Officer
5	<i>Rosado Junquera, Pablo J.</i>	Validation Leader

Discursion Points

1	Team organization
2	Choice of Benchmark
3	Initial Planning

Meeting development

During the meeting there was discussion about the different ideas that each one had about the issue of choosing the Benchmark problem. An agreement has also been reached on which role is assigned to each of the team members and a temporary planning for its development has been established. All this information will be reflected in the future in the "Primer entregable de trabajo en grupo".

Signs

*Cadix Martín,
Víctor*

*Casa Rodríguez,
Alejandro*

*Rosado Junquera,
Pablo J.*

*De la Quintana Béjar,
Hugo*