

Record of meeting		
Place: Online	Meeting nº: 4	
Quoted by:	Date: 26/12/2019	
Subject:	Start time: End:	

Nο	Name	Company charge
1	Cadix Martín, Víctor	Technology Leader
2	Casa Rodríguez, Alejandro	Programming Chief
3	Rosado Junquera, Pablo J.	Documentation
4	De la Quintana Béjar, Hugo	Executive Officer
5		Validation Leader

Discursion Points	
1	Progress Evaluation
2	Establishment of new milestones

Meeting development

During this meeting an evaluation of the progress of one of the tasks assigned to each team member has been made and new dates have been established to check the progress made in the coming days.

Signs